

Weekly Road Report – West End Ward

#dundeewestend



DUNDEE CITY COUNCIL – WEEKLY ROAD REPORT

REPORT FOR THE WEST END WARD – WEEK COMMENCING MONDAY 18 JULY 2022

South Tay Street – temporary traffic lights for 4 weeks for footway works.

Miller's Wynd – closed at its junction with Hawkhill for major construction works. Start date Monday 27 June for 6 months.

City Road at Baxter Street – 3-way temporary traffic lights from Wednesday 21 July for 3 days for CityFibre works.

Blackness Road (at Peddie Street) – temporary traffic lights Thursday 7 July for 10 days for Scotland Gas Network work.

Hawkhill at Session Street – lane closures from Monday 25 July for 5 days for CityFibre works.

Easson's Angle – closed from Monday 18 July for 5 days for CityFibre Works.

West Marketgait – lane closure from Monday 18 July for 5 days for CityFibre works.

Pennycook Lane – closed from Wednesday 20 July for 3 days for carriageway resurfacing works.

Forthcoming Roadworks

Ninewells Avenue/Perth Road and Ninewells Avenue/Ninewells Drive roundabouts – closed from Sunday 24 July for 5 nights for carriageway resurfacing works.

Fleuchar Street – closed from Monday 25 July for 3 days for CityFibre works.

Milnbank Road at Bankmill Road – 2-way temporary traffic lights from Monday 25 July for 3 days for CityFibre works.

Milnbank Road at Rosefield Street – 3-way temporary traffic lights from Thursday 28 July for 3 days for CityFibre works.

Milnbank Road at Forest Park Road – 3-way temporary traffic lights from Monday 1 August for 3 days for CityFibre works.

Douglas Street at West Henderson's Wynd – closed from Monday 25 July for 2 days for CityFibre works.

West Henderson's Wynd – closed from Wednesday 27 July for 2 days for CityFibre works.

West Henderson's Wynd at Anchor Lane – closed from Friday 29 July for 2 days for CityFibre works.

Ninewells Avenue – closed from Monday 1 August for 5 days for carriageway patching works.

Strawberrybank – closed from 1 August for 2 days for CityFibre works.

Hillcrest Road closed at No. 23 for 1 month for redevelopment works on existing house – closures will be intermittent and each should last no more than several days.