
A345 ash dieback tree felling
completed ahead of schedule

Tree felling, which had been taking place alongside the A345 since November
2020, finished 15 days ahead of schedule. Dangerous and dying trees were
removed from about 20 miles of roadside.
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